Housing Element Update Progress Chart

Updated:September 23, 2010

Task				Percent Completed: 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
HEC Work	*I. Goals, Policies and Programs*			
	II. Introduction			
	III. Housing Needs			
	IV. Housing Constraints & Opportunities	*Housing Constraints*		
		Energy Conservation		
		Housing Opportunities	*Site Inventory*	
			Liveaboards	
			Accessory Dwelling Units	
			Apartment Conversions	
			Mixed Use Units	
		Analysis of Regional Housing Needs Allocation		
	Appendix: Evaluation of Previous Housing Element			
	CEQA Environmental Review			
	Public Workshop #1: Housing Needs and Housing Constraints			
	Public Workshop #2: Housing Opportunities			
	Public Workshop #3: Goals, Policies and Programs			
	Completed Draft Housing Element			
PC and CC Public Hearings on draft Element				
Draft Element sent to HCD for 60-Day review				
Draft Element Revised per HCD comments				
PC and CC Public Hearings on revised Element; Adoption of Element				
Adopted Element sent to HCD for certification (90-Day review)				

HEC: Housing Element Committee
HCD: California Department of Housing and Community Development
CEQA: California Environmental Quality Act

I:\CDD\PROJECTS - NON-ADDRESS\Housing Element\2009 Update\Draft HE 2010\Progress\Housing Element Update Progress Chart

ITEM NO. 7 PAGE 1

Item 7 (1 page)